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HRS4R – Phase 2 
Deadline  16/12/2021

WORK PLAN 

1. Phases of the Blanquerna HRS4R Process

Blanquerna HRS4R process. Phases and requirements we must cover for each phase:

- Appointment of a HRS4R Manager

- Appointment of  a multidisciplinary HRS4R Committee

- Appointment of a Steering Committee

- Scheduling successive meetings for both committees

- Development of the Gap Analysis Report for assessment of the 40 C&C Principles

- Development of the Action Plan including those Actions where we identified gaps or

needs

- Dissemination strategy for the action: Opening a HrS4R Section, Writing several news

with specific content on the R&I initiatives,  development of informative sessions for the

researchers community

- Analyse and group  the needs for implementation  Appointment of Sectorial Working

groups

- Appoint a supervisor for each Sectorial Group

- Group Actions for each sectorial group according to the focus, and along a timeline

- Define the primary and secondary indicators to be achieved for each action

- Update the Action Plan according to the measures Blanquerna pursued for the

implementation, ensuring visibility of the achievements through repositories and

quantitative indicators

- Plan new indicators for the upcoming period - timeline

* After reviewing some reports from the EC, some strategic actions can be extended over

time, although the measures are initiated according to the proposed chronogram.

- Follow up the implementation of the actions  Appointment of Supervisors

- Identify the degree of implementation for each action

- Update Action Plan with the coverage of the gaps and indicate the evolution, success,

impact of the measures taken

- Report everything through measurable indicators, including graphs, diagrams, images,

links to external news, even satisfaction questionnaires among our Blanquerna

researchers

- Plan several measures to account for improvement expected for the next 3 year period

2025-2028 (they expect the process to be continuously implemented, and the

commission will ask for intermediate reports, being able to audit if necessary as well)

.

PHASE 1 

2019 

PHASE 2 

2020-2021 

PHASE 3 

2022-2025 




